Neighborhood Forum hosted by PBC
Meeting of March 23, 2021
Online Meeting 7:00PM
Final

A neighborhood forum hosted by the PBC was held via online mediums, 7:00PM, March 23, 2021.
PBC Present: T Goemaat (TG)

Staff:

S. Gagosian (SG), A. La Francesca (AL), B. DuPont (BD)

Liaisons/Proponents: M. Martin (MM-SC), C. Mirick (CM-SC)
Consultants: R. Lynch (RL-Shawmut), J. Pollock (JP-Shawmut), L. Hogan (LH-Shawmut)

Citizens speak

None

MSBS Community Forum

BD opened the community forum, indicated meeting protocols, and introduced FMD Project Manager,
Steve Gagosian.
SG introduced the project team:
o Melissa Martin, School Committee Member, liaison to the PBC on this project
o Tom Goemaat, Permanent Building Committee, PBC'’s liaison to the project
o Steve Gagosian, co-project manager (with Dick Elliott) of Wellesley’'s FMD Design and
Construction group
o Ryan Lynch, Executive Project Manager — Shawmut Design and Construction
o Joe Pollock, Project Manager — Shawmut Design and Construction
o Leo Hogan, Project Superintendent — Shawmut Design and Construction
RL indicated that they have been working with the Wellesley team for a year on preconstruction and
shared their contact information.
TG presented the project scope:
o Interior:
= Heating, Ventilation, Air-Conditioning (HVAC) work in the gyms, auditorium, and kitchen
= Complete kitchen renovation
= Replacement of cabinetry and doors in 60 classrooms and complete renovation of 3 art
rooms
o Exterior:
= New grease trap installation (in April) which services the kitchen
= Repairs on masonry, limestone, and caulking/sealants
= Replacement of Donizetti lot guardrail
= |nstalling a new air-conditioning unit on the roof to provide air conditioning to the
auditorium
e The link to additional project information is: @https://www.youtube.com/watch?v=DmIfRXzEf2w
RL reviewed the project schedule inclusive of the April grease trap replacement (4/17-4/24/21) with the
project focus end of June through August.
JP and LH presented site logistics plan for the brief April work and the more extensive site plan for the
summer process. Special attention will be given to noise mitigation, contractor parking within laydown
area and designated lot, site safety fencing, truck delivery routes, and
LH, RL, and JP presented jobsite safety planning including: visible badging, Covid screening (symptom
free attestation via app, contract tracing)
SG opened to questions to which there were none.
SG offered to email anyone the presentation and he will send a PDF, are available for follow up questions
and concerns. Further he added that their intent is to manage the project as least obtrusive to the
neighborhood, complete the project timely, and demobilize to enable successful transition back to school.

The meeting was adjourned at 7:18PM.

Meeting Documents

Wellesley - Middle School_Neighbor Mtg_rev1

Respectfully Submitted, Abbie La Francesca, Projects Assistant
Posted 4/6/21 9:30AM
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